

ADMINISTRATIVE-INTERNAL USE ONLY

12 October 1983

MEMORANDUM FOR: Chairman, Information Systems Board

VIA : Executive Secretary, Information Systems Board

FROM : Chairman, Requirements and Technology Acquisition  
Working Group

SUBJECT : Schedule of Deliverables from the Requirements and  
Technology Acquisition Working Group

The Requirements and Technology Acquisition Working Group proposes the following schedule of milestones/deliverables in connection with its work for the ISB:

28 October 1983 : Select a requirements methodology as a basis for its review of and recommendations concerning the development of Agency information systems requirements.

18 November 1983: Formulate recommendations on the organization of Agency resources for developing information services requirements.

January 1984 : Present alternatives/recommendations for an Agency information services requirements methodology and organization (at the ISB's January meeting). (A/IUO)

STAT

